

CHANGE
ORDER 1

AIA DOCUMENT G701

OWNER ☐
ARCHITECT ☐
CONTRACTOR ☐
FIELD ☐
OTHER ☐

PROJECT: Montgomery County Sanitary District #1
Flow Meter Replacement

CHANGE ORDER NUMBER: 1
DATE: 9/7/2017
ARCHITECT'S PROJECT NO.: 42-1701

TO CONTRACTOR: Pollard Excavating, Inc.
192-198 Main Street
Altamont, NY 12009

CONTRACT DATE: February 15, 2017
CONTRACT FOR: WWTP Flow Meter Replacement




The Contract is changed as follows:

- Increase in contract time to account for flow meter lead time.
- Increase in contract price due to existing inoperable valve to isolate the flow meter for replacement: \$1,925.00
- Replacement of inoperable valve: \$1,691.63
- Installation of new conduit & wire from flow meter to existing chart recorder: \$1,800.00
- Overhead and Profit: \$1,083.33

Not valid until signed by the Owner, Architect and Contractor.

The original (Contract Sum) (Guaranteed maximum Price) was	\$13,970.00
Net change by previously authorized Change orders	\$0.00
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was	\$13,970.00
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$6,499.96
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be	\$20,469.96
The Contract Time will be (increased) (decreased) (unchanged) by	73 days
The date of Substantial Completion as of the date of this Change Order therefore is	June 27, 2017

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

McDonald Engineering, P.C.	Pollard Excavating, Inc.	Montgomery County Sanitary District #1
ARCHITECT	CONTRACTOR	OWNER
7 South Church St.	192-198 Main Street	PO Box 246
Address	Address	Address
Schenectady, NY 12305	Altamont, NY 12009	Fort Plain, NY 13339
BY 	BY 	BY 
(Signature)	(Signature)	(Signature)
BY Douglas P. Cole, PE	BY Marc Pollard	BY Matthew Ossenfort
(Typed Name)	(Typed Name)	(Typed Name)
DATE 9/4/17	DATE 9/08/17	DATE